



SUSITNA-WATANA

HYDROELECTRIC PROJECT

Social Resources: Regional Economic Evaluation & Socioeconomic Study

March 5, 2013





First Quarter 2013

- Data collection underway
 - Requested 70-sector employment and income data from ADOL&WD for the state and boroughs and census areas with focus on Railbelt and aggregations in other parts of state
 - Requested updated (2011) data from REMI but need to provide ADOL&WD data, with our estimates for data gaps, to them before they can finish the update
 - Developed preliminary outline with figures and tables for report
 - Began collecting data to meet outline requirements



Second/Third Quarter 2013

- Conduct REMI modeling
- Collect data on existing conditions
- Forecast future conditions (with/without Project)
- Analyze and review results



Fourth Quarter 2013

- Refine estimates and results



First Quarter 2013

- Collaboration with Recreation Team
 - Reviewed and helped write the recreation resources intercept survey
 - Developed and pre-tested the recreation mail survey
- Began collecting data for the RUMs from secondary sources



Second/Third Quarter 2013

- Begin constructing RUMs
- Review incoming survey data
- Collect substitute site data
- Create initial forecast future conditions (with/without Project)
- Refine RUMs
- Develop initial draft report



Fourth Quarter 2013

- Refine estimates, results, and reports