




SUSITNA-WATANA HYDROELECTRIC PROJECT

Technical Work Group Meetings 1st Quarter 2013

March 26-28, 2013



1st Quarter 2013 Status

- Where we are in the FERC ILP
 - Revised Study Plan filed – 12/14/2012
 - Study Plan Determination Bifurcated – 12/31/2012
 - Request for Additional Information from FERC – 12/31/2012
 - Comments on 45 Studies due to FERC – NLT 1/18/2013
 - Draft IPs, Open Water Modeling and Focus Areas Filed – 1/31/2013
 - Add'l meetings – 2/2013
 - FERC Study Plan Determination on 44 Studies – 2/01/2013
 - NMFS Study Dispute Request filed on 3 Studies – 2/20/2013
 - Final IPs, Open Water Modeling and Focus Areas Filed – 3/01/2013
 - AEA files Objection to Notice of Study Dispute – 3/05/2013
 - Comments on Outstanding Studies due to FERC – NLT 3/18/2013
 - Study Plan Determination on 14 Studies – NLT 4/01/2013
 - Study Dispute Technical Conference – 4/03/2013
 - Opportunity for Study Dispute Requests on Outstanding Studies

1st Quarter 2013 Status

- 2012 Baseline and Resource Studies
 - Initiate some data collection
 - Inform scope and methods for upcoming studies
- Reports made available on Project website
- First batch filed with FERC – 3/01/2013
- Second batch filed with FERC – 3/07/2013
- Third batch filed with FERC – 3/25/2013